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Figure 19: Trust Fund progress in Turkiye (as of 31/03/2024)
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The Trust Fund has been funding a
substantial number of interventions in
Tarkiye. The overall progress (Figure 19)

of these 25 actions currently shows

92% of output achievement slightly
increasing compared to the previous
period (90%). Currently, four actions are still
in implementation in basic, livelihoods and
WASH, and one of them have already closed
its operational phase after March 2024.%

Goals have been already achieved in capacity
building areas, and more specifically in

11 categories (out of 14), basic education
(access to services and local capacities),
higher education (access to services),
livelihoods (access to services and MSME
upgrades), health (local capacities),
protection (access to services and local
capacities) and social cohesion services (all
three categories).

Access to improved safely managed water
have the highest targets, mainly due to

the EIB led intervention. These higher
targets, in addition to the complexity of
WASH related projects, might explain why
progress in access to safely managed water
and WASH infrastructure improvements
show slower pace of progress compared

to other sectors. School infrastructure also
has room for improvement but compared
to the previous period, progress has been
made. The earthquake in Turkiye and delays
in tender processes are affecting, to some

extent, faster progress. At project level,
KFW: T04.82 still needs to deliver some of the
school infrastructure, while there is the need
to validate final achievements in the case of
EIB: T04.155 regarding WASH infrastructure
delivered and access to safely managed
water provided.

Across sectors, more women have accessed
direct services than men in Turkiye, while
men have been reached more in terms

of training in the different areas. More
specifically, women have accessed livelihoods
support, protection services and social
cohesion activities more than men in Turkiye,
while men have been reached to a better
extent with higher education scholarships
during this period. Girls, young women,

boys, and young men appear to have similar
access to basic education. Regarding local
capacities men have been trained more
across the areas of health, protection, and
social cohesion.

Refugees are the main beneficiaries in
terms of access to services. Refugees have
benefitted more from all services in basic,
higher education scholarships, livelihoods
support, protection, and social cohesion
than host communities. Data shows that
refugees have also benefitted more from
the local capacities strengthening activities,
particularly in the health sector. Host
communities have largely been trained in
protection and social cohesion.

- 21. The following actions are in implementation in Turkiye: KFW: T04.25, T04.82, and EIB: T04.155, while FAO: T04.187

recently closed its operational phase (July 2024).
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